


7 STEPS

to set-up a PMO

pmm



How to set-up a PMO in 7 steps!


Thank you for taking the time to download this simple guide on how to set-up a PMO in 7 steps.

The guide is based on one of the blog post - How to set-up a PMO. The reason for making this available as a separate download is to provide a consolidated guide to the different blog posts.

This guide has been designed to be used in conjunction with the content contained on the blog. Within the steps you will find links that provide more information on a particular topic.

Wishing you success with your PMO.

Pm Majik - founder pmmajik.com





Copyright, Legal Notice and Disclaimer

This publication is protected under the US Copyright Act of 1976 and all other applicable international, federal, state and local laws, and all rights are reserved, including resale rights: you are not allowed to give or sell this Guide to anyone else. If you received this publication from anyone other

than pmmajik.com, you've received a pirated copy. Please contact at support at pmmajik.com and notify us of the situation.

Please note that much of this publication is based on personal experience and anecdotal evidence. Although the author and publisher have made every reasonable attempt to achieve complete accuracy of the content in this Guide, they assume no responsibility for errors or omissions. Also, you should use this information as you see fit, and at your own risk. Your particular situation may not be exactly suited to the examples illustrated here; in fact, it's likely that they won't be the same, and you should adjust your use

of the information and recommendations accordingly.

Any trademarks, service marks, product names or named features are assumed to be the property of their respective owners, and are used only for reference. There is no implied endorsement if we use one of these terms.

Finally, this Guide is not intended to replace common sense, legal, business, financial or other professional advice, and is meant to inform and entertain the reader.

Copyright © pmmajik.com All rights reserved worldwide.



Guide

You have been asked by senior management to set up a Project Management Office (PMO) to manage one or more projects or programmes. So what do you do first?

The whole process of establishing a PMO (especially where a PMO does not exist and is a new concept) can appear to be a very big, even unachievable, task.

Good news. I am going to break the process down into steps based on my experience of designing and building PMO's.

Step 1

Define the objective(s) of the PMO

It is important to have a clear understanding of the scope and objectives of the PMO as what needs to be established for a reporting PMO is a lot less than for a pro-active PMO. You can find the definitions of the different [types of PMO](#) within posts 3 to 5.

Aim to capture the objectives of the PMO in a number of small bullets that make it easy to articulate and agree with sponsors and stakeholders.

I find this is a good exercise as it also helps me to clearly define on what needs to be achieved.

Step 2

Sponsorship

This step is an absolute 'must have'. Without senior / executive sponsorship mandating the requirement of a PMO, you will find it very difficult, even impossible, to implement.

You should capture the objectives of the PMO as defined in step 1 and then agree them with the PMO sponsor. You should then get the PMO sponsor to communicate that a PMO is going to be formed, the objectives of the PMO and to confirm that you have the mandate to set up the PMO.

This step will help remove a lot of barriers and pushback.

them with the PMO sponsor. You should then get the PMO sponsor to communicate that a PMO is going to be formed, the objectives of the PMO and to confirm that you have the mandate to set up the PMO.

This step will help remove a lot of barriers and pushback.

Step 3

Define PMO tools and processes

Based on the agreed objectives, list the functions that the PMO will need to support. Again to make it easy, consider what high level functions are required, and then go into more detail at lower levels within function, where necessary.

I use the following list of high level PMO functions that I have adapted from the Project Management Institute Book of Knowledge.

- ◆ **Planning (milestones)**
- ◆ **Financial planning (budget)**
- ◆ **RAID management (Risks, Assumptions, Issues, Dependencies)**
- ◆ **Reporting (report types, reporting diary)**
- ◆ **Quality assurance**
- ◆ **Change control (scope, costs, schedule, benefits)**
- ◆ **Resourcing (org design, recruitment, resource planning)**
- ◆ **Communication**
- ◆ **Procurement**
- ◆ **Project document storage**

All of these are part of project methodology and tools / processes (including software).

More details of each function can be found by accessing the links above.



Step 4

PMO Organisation

After you have worked out what tools and processes need to be established, you can then think about how many and what type (skills) of resources you need for the PMO.

Again it is important that you build a PMO that will be able to deliver the objectives of the PMO. This step can be very tricky as, until the value has been demonstrated, senior management are reluctant to invest in resources.

To overcome this barrier, it is worth reminding the sponsor that the purpose of the PMO is to provide transparency through accurate reporting allowing the early identification of issues / risks that will impact successful delivery. The up front cost saves a higher long term cost when dates are missed, benefits fail to materialise, etc



Step 5

Engage and communicate

Very important step. Identify the key stakeholders to the PMO, especially those responsible for managing the projects and programmes. Make sure they know what you are aiming to do, what is expected from them and most important, how you are going to help them.

Tip: If the information flow is one way with the PMO demanding information (usually by threat of naming and shaming), you will fail.

The best PMO's I have built is where a PMO provides support to the project managers, becomes a partner fostering an environment of trust. In this situation the project managers will be honest, tell you about the problems and then you can help them solve them. This means more projects stay on track and everyone is happy (especially you as leader of the PMO as you can demonstrate the value of the service).

Step 6

Monthly PMO routines

Each month or more frequently, the PMO will be expected to provide a status of the projects and programmes. Therefore, it is important to get these routines up and running as quickly as possible. Even if you have not built out all the tools and processes, you should aim to get the reporting routine up and running as quickly as possible. This is a quick win and will give senior management confidence that you have everything under control.



Step 7

PMO charter

Steps 1 to 6 covers a number of areas. Therefore, it is a good idea to capture these key elements in a project charter. A good project charter will cover all of these points in a way to clearly articulate:

PMO objectives

What the PMO will / won't do

Organisational model (including roles & responsibilities)

Tools and processes

Monthly reporting




Conclusion

If you follow these steps, you will quickly be able to design and build a PMO. Re- member, you do not have to have it all perfect and ready on day 1. You can implement in phases. I personally like to have the day 1 plan, the week 1 plan and month 1 plan. You can lay this out in a simple roadmap so everyone knows what to expect.

Another tip to help accelerate the PMO setup is to consider the **PMO Template Framework** and the **PMO Manual**, both official resources designed by PM Majik.

You can find out more details on the next pages together with many other resources designed to assist PMO, Project Managers and Change Professionals to achieve results.



The PMO Manual

If you are looking to really get a kick start with the design and implementation of your PMO, you may be interested in The PMO Manual by PM Majik.

This 220+ page contains practical step by step guidance to designing and implementing a PMO

[Click here for more details.....](#)



Master Package

This is the highest level of membership and provides access to all of the premium tools, templates and resources in the Member's Only area.

You also have the guarantee that you will receive access to all future resources added while you remain a member. This represents a significant saving.

It is for those who are serious about investing in their PMO and change careers and want access to a complete and growing toolkit of tools, templates and processes.

[Click here for more details.....](#)



Pro Package

This provides access to the core tools and frameworks to set-up, manage and improve a PMO and all of the bonus resources.

It is for those who are looking for more support in setting up or improving the maturity of a PMO. The ready-made tools and processes based on the PMO Manual represent a huge time saving.

[Click here for more details.....](#)

